

# TANZANIA PETROLEUM DEVELOPMENT CORPORATION



## GENERAL PROCUREMENT NOTICE (GPN)

### PROCUREMENT PLAN FOR GOODS, WORKS, CONSULTANCY SERVICES AND NON – CONSULTANCY SERVICES IN FINANCIAL YEAR 2015/16.

- 1.0 The Tanzania Petroleum Development Corporation has set aside funds for the operations during the financial year 2015/16.
- 2.0 The Tanzania Petroleum Development Corporation is now issuing the General Procurement Notice in accordance with the requirement of Public Procurement Act 2011 and Regulations 2013 for the purpose of informing bidders, suppliers and the general public on tender opportunities during the financial year 2015/16.
- 3.0 Potential bidders desiring additional information on the procurement in question particularly on specific items should contact the procuring entity at the following address: Managing Director, Tanzania Petroleum Development Corporation, P.O. Box 2774, Dar Es Salaam. Benjamin William Mkapa Pension Towers, Tower “A” 10<sup>th</sup> Floor Room number 101, From 9:00 am to 3:30 pm. Monday to Friday except Public Holidays.

Further to this publication of the General Procurement Notice, subsequent announcement of specific tenders will be advertised in the local newspapers

# GOODS

S/N	Description	Tender No.	Lot No.	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION			INVITATION AND AWARD OF BIDS			
						Invitation Date	Closing-Opening	Notification of Applicants	Bid Invitation Date	Bid Closing-Opening	Approval Eval Report	Award Notification Date
1	2	3	4	5	6	7	8	9	10	11	12	13
1	Prequalification of suppliers for supply of safety gears	1		NCB	20/7/15	20/8/15	10/9/15	24/9/15	N/A	N/A	N/A	N/A
2	Supply of Office Stationeries and Computer Consumables - TPDC	2	1	FWC/ GPSA	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	GASCO		2									
	Gas Pipeline		3									
	Madimba Processing Plant		4									
	Songo Songo Processing Plant		5									
3	Supply of Staff Uniforms	3		FWC/ GPSA	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
4	Supply of Food and Beverages	4		FWC/ GPSA	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
5	Supply of Drinking Water	5	1	FWC/ GPSA	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Gas Pipeline		2									
6	Supply of Sport Facilities	6		FWC/ GPSA	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
7	Supply of Laboratory Chemicals, Hardware and Consumables	7	1	FWC/ GPSA	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
			2									
			3									
8	Supply of Fuel and Lubricants	8	1	FWC/ GPSA	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Fuel and Lubricants - GASCO		2									
	Fuel and Lubricants - Gas Pipeline		3									
	Fuel and Lubricants - Madimba Processing Plant		4									
	Fuel and Lubricants - Songo Songo Processing Plant		5									
9	Supply of Office Consumables	9		FWC/ GPSA	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
10	Supply of ICT Equipment	10		FWC/ GPSA	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A

11	Supply of Office Furniture and Fittings	11		FWC/ GPSA	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
12	Supply of Laboratory Equipment	12		FWC/ GPSA	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
13	Supply of Safety Gears and Equipment	13	1	FWC/ GPSA	20/7/15	N/A	N/A	N/A	29/9/15	20/10/15	3/11/15	17/11/15
	GASCO		2									
14	Supply of Gas Pipeline & Processing Plants Spare Parts	14		R/T	20/7/15	N/A	N/A	N/A	20/8/15	10/9/15	24/9/15	10/10/15
15	Supply and Installation of Computerized Maintenance Management system - Gas Pipeline	15	1	ICB	20/7/15	N/A	N/A	N/A	20/8/15	10/9/15	24/9/15	10/10/15
	Madimba Processing Plant		2									
	Songo Songo Processing Plant		3									
16	Supply of Workshop Facilities	16		FWC/ GPSA	20/7/15	N/A	N/A	N/A	10/9/15	1/10/15	15/10/15	29/10/15
17	Supply of Processing Plant Consumables	17		NCB	20/7/15	N/A	N/A	N/A	10/9/15	1/10/15	15/10/15	29/10/15
18	Supply of Lubricant for Power generation system, compressors & other Rotating Machine	18		NCB	20/7/15	N/A	N/A	N/A	10/9/15	1/10/15	15/10/15	29/10/15
19	Printing expenses	19	1	C/Q	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Printing expenses - GASCO		2									
	Printing expenses - Gas Pipeline		3									
	Printing Expenses - Madimba Processing Plant		4									
	Printing expenses -Songo Songo Processing Plant		5									
20	Supply of Geochemical Analysis Software	20		NCB	20/7/15	N/A	N/A	N/A	10/11/15	1/12/15	22/12/15	12/1/16
21	Printing of Promotional Materials	21		C/Q	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
22	Supply and Installation of SCADA System	22		ICB	20/7/15	N/A	N/A	N/A	13/10/15	12/11/15	3/12/15	24/12/15
23	Supply and Installation of File tracking system	23	1	NCB	20/7/15	N/A	N/A	N/A	30/9/15	21/10/15	11/11/15	2/12/15
	Supply and Installation of Contract Management Database Software		2		20/7/15	N/A	N/A	N/A	30/9/15	21/10/15	11/11/15	2/12/15
24	Supply and Installation of Production Software	24		NCB	20/7/15	N/A	N/A	N/A	13/10/15	3/11/15	24/11/15	15/12/15
25	Supply and Installation of Risk Management Software	25		NCB	20/7/15	N/A	N/A	N/A	26/8/15	16/9/15	30/9/15	14/10/15
26	Upgrading of IPBX Software at TPDC HQ and Upanga Offices	26		S/S	20/7/15	N/A	N/A	N/A	1/10/15	22/10/15	5/11/15	19/11/15

27	Upgrading of Door Security System	27		S/S	20/7/15	N/A	N/A	N/A	1/10/15	22/10/15	5/11/15	19/11/15
28	Supply and Installation of Upstream Database Management Software	28		NCB	20/7/15	N/A	N/A	N/A	13/10/15	3/11/15	24/11/15	15/12/15
29	Supply and Installation of Vmware and SharePoint	29		NCB/SS	20/7/15	N/A	N/A	N/A	1/9/15	22/9/15	6/10/15	20/10/15
30	Supply and Installation of Network Attached Storage 200TB	30		NCB	20/7/15	N/A	N/A	N/A	1/9/15	22/9/15	6/10/15	20/10/15
31	Reconstruction of Local Area Network at Kinyerezi, Undali and Mikocheni	31		NCB	20/7/15	N/A	N/A	N/A	1/9/15	22/9/15	6/10/15	20/10/15

## NON CONSULTANCY SERVICES

S/N	Description	Tender No.	Lot No.	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION			INVITATION AND AWARD OF BIDS			
						Invitation Date	Closing-Opening	Notification of Applicants	Bid Invitation Date	Bid Closing-Opening	Approval Eval Report	Award Notification Date
1	2	3	4	5	6	7	8	9	10	11	12	13
1	Provision of Insurance Services	1	1	S/S	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	20/8/15
	Insurance Services –Gas Pipeline		2									
	Insurance Services – Madimba Processing Plant		3									
	Insurance Services – Songo Songo Processing Plant		4									
2	Provision of Fumigation Services - TPDC	2	1	FWC/ GPSA	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	20/11/15
	Gas Pipeline		2									
	Madimba Processing Plant		3									
	Songo Songo Processing Plant		4									
3	Service and Repair of Air Conditioners	3		FWC/ GPSA	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
4	Service and Repair of Photocopying Machine	4		S/S	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
5	Services and Repair of Fire Extinguisher	5		FWC/ GPSA	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
6	Services and Repair of Motor Vehicles	6	1	S/S	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	GASCO office		2									
	Gas Pipeline office		3									
	Madimba Processing Plant		4									
	Songo Songo Processing Plant		5									
7	Service and Repair of Generator	7	1	S/S	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Service and Repair of Generator - Gas Pipeline		2									
	Service and Repair of Generator - Madimba Processing Plant		3									
	Service and Repair of Generator - Songo Songo Processing Plant		4									
8	Provision of Advertisement and Media services - TPDC	8	1	C/Q	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	GASCO		2									

	Gas Pipeline		3									
	Madimba Processing Plant		4									
	Songo Songo Processing Plant		5									
9	Provision of Security Services	9	1	S/S	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	20/8/15
	GASCO		2									
10	Provision of Cleaning services	10	1	FWC/ GPSA	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	20/8/15
	Provision of Cleaning services - GASCO		2									
11	Provision of Gardening and Maintenance of TPDC Compound	11		FWC/ GPSA	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	20/8/15
12	Provision of Parking Services	12	1	S/S	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	20/8/15
	Parking Services - GASCO		2									
13	Provision of Garbage Collection	13		C/Q	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	20/8/15
14	Provision of Travelling Services	14	1	FWC/ GPSA	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	20/8/15
	Provision of Travelling services – GASCO		2									
15	Repair and Maintenance of Hardware and Software	15		S/S	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
16	Supply of Emails Encryption and Website Protection Software	16		FWC/ GPSA	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
17	Community Awareness Program to various places	17		S/S	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
18	Running of TPDC Social Centre	18		NCB	20/7/15	N/A	N/A	N/A	30/9/15	21/10/15	11/11/15	2/12/15
19	Provision of Medical Services	19		NCB	20/7/15	N/A	N/A	N/A	21/8/15	11/9/15	25/9/15	11/10/15
20	Provision of Catering Services	20		NCB	20/7/15	N/A	N/A	N/A	21/8/15	11/9/15	25/9/15	11/10/15
21	Provision of Internet Services	21		S/S	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
22	Provision of Housekeeping	22		NCB	20/7/15	N/A	N/A	N/A	2/9/15	23/9/15	7/10/15	21/10/15
23	Maintenance of office machines/equipment - GASCO	23	1	S/S	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Gas Pipeline		2									
	Madimba Processing Plant		3									
	Songo Songo Processing Plant		4									
24	Provision of Waste Management Services – Gas Pipeline	24	1	R/T	20/7/15	N/A	N/A	N/A	2/9/15	23/9/15	7/10/15	21/10/15
	Madimba Processing Plant		2									

	Songo Songo Processing Plant		3									
25	Software and Hardware for maintenance, Pipeline control room, power generation control system – Gas Pipeline	25	1	R/T	20/7/15	N/A	N/A	N/A	2/9/15	23/9/15	7/10/15	21/10/15
	Madimba Processing Plant		2									
	Songo Songo Processing Plant		3									
26	Provision of Waste Water System Management – Gas Pipeline	26		NCB	20/7/15	N/A	N/A	N/A	2/9/15	23/9/15	7/10/15	21/10/15

# WORKS

S/N	Description	Tender No.	Lot No.	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION			INVITATION AND AWARD OF BIDS			
						Invitation Date	Closing-Opening	Notification of Applicants	Bid Invitation Date	Bid Closing-Opening	Approval Eval Report	Award Notification Date
1	2	3	4	5	6	7	8	9	10	11	12	13
1	Prequalification of Contractors	1		NCB	20/7/15	24/8/15	14/9/15	28/9/15	N/A	N/A	N/A	N/A
2	Rehabilitation of TPDC Residential Houses	2		NCB	20/7/15	20/10/15	10/11/15	1/12/15	22/12/15	13/1/16	3/2/15	24/2/15
3	Upgrading of Mikocheni Estate Road to Bitumen standard	3		NCB	20/7/15	N/A	N/A	N/A	24/8/15	14/9/15	28/9/15	12/10/15
4	Drilling of Water Wells at TPDC Mikocheni Housing Estate	4		S/S	20/7/15	N/A	N/A	N/A	6/10/15	27/10/15	10/11/15	24/11/15
5	Maintenance of Mikocheni Archive	5		R/T	20/7/15	N/A	N/A	N/A	18/9/15	2/10/15	16/10/15	6/11/15
6	Acquisition of 2D infill seismic for West SongoSongo	6		ICB	20/7/15	N/A	N/A	N/A	10/11/15	10/12/15	31/12/15	21/1/16
7	Drilling of Ten Shallow Stratigraphic Borehole	7		NCB	20/7/15	N/A	N/A	N/A	8/10/15	29/10/15	19/11/15	10/12/15
8	Construction of Natural Gas Distribution Trunk Lines	8		ICB	20/7/15	19/11/15	21/12/15	11/1/16	1/2/16	2/3/16	23/2/16	13/4/16
9	Construction of 15 vehicles refueling Stations	9		ICB	20/7/15	19/11/15	21/12/15	11/1/16	1/2/16	2/3/16	23/2/16	13/4/16
10	Connection of Industrial Customers to Ubungo-Mikocheni Pipeline	10		ICB	20/7/15	15/1/16	14/2/16	7/3/16	28/3/16	27/4/16	18/5/16	8/6/16
11	Rehabilitation of Fuel Tank No.8	11		ICB	20/7/15	2/9/15	2/10/15	23/10/15	6/11/15	7/12/15	28/12/15	18/1/16
12	Construction of Office Building at Mlalakuwa Plot	12		ICB	20/7/15	15/1/16	14/2/16	7/3/16	28/3/16	27/4/16	18/5/16	8/6/16
13	Renovation of Core Storage Facilities at Mikocheni/Mlalakuwa WH and HQ and Server Room	13		R/T	20/7/15	N/A	N/A	N/A	7/1/16	28/1/16	11/2/16	3/3/16
14	Renovation of COPEC Petrol Stations	14		ICB	20/7/15	N/A	N/A	N/A	24/8/15	14/9/15	28/9/15	12/10/15
15	Renovation of TPDC server room	15		R/T	20/7/15	N/A	N/A	N/A	18/9/15	2/10/15	16/10/15	6/11/15
16	Rehabilitation of Mlalakuwa residential building	16		S/S	20/7/15	N/A	N/A	N/A	24/8/15	14/9/15	28/9/15	12/10/15
17	Camp maintenance – Somanga & Kinyerezi	17	1	C/Q	20/7/15	N/A	N/A	N/A	7/10/15	21/10/15	4/11/15	14/11/15
	Madimba Processing Plant		2									



	Songo Songo Processing Plant		3									
18	Office Repair And Maintenance - GASCO	18	1	C/Q	20/7/15	N/A	N/A	N/A	7/10/15	21/10/15	4/11/15	14/11/15
	Gas Pipeline		2		20/7/15	N/A	N/A	N/A	7/10/15	21/10/15	4/11/15	14/11/15
	Madimba Processing Plant		3		20/7/15	N/A	N/A	N/A	7/10/15	21/10/15	4/11/15	14/11/15
	Songo Songo Processing Plant		4		20/7/15	N/A	N/A	N/A	7/10/15	21/10/15	4/11/15	14/11/15
19	Wayleave Maintenance and Management	19		NCB	20/7/15	N/A	N/A	N/A	24/8/15	14/9/15	28/9/15	12/10/15
20	Communication Towers Maintenance	20		R/T	20/7/15	N/A	N/A	N/A	11/9/15	2/10//15	16/10/15	30/10/15

## CONSULTANCY SERVICES

S/N	Description	Tender No.	Procurement Method	Basic Data		Gen. Proc Notice Advert	Request for Expression of Interest			Invitation of proposals and approval for award			
				Selection Method	Contract Type		Invitation Date	Closing-Opening	Notification/Approval of shortlist	Invitation Date	Submission/Opening Date	Approval Eval Report	Notification Date
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	Transaction Seismic Advisor for supporting TPDC on Geological and Geophysical Works and Conventional Marine Gravity Data Advisor on Conduction Geological Evaluation to Block 4/1B and 4/1C	1	R/T	QCBS	Fixed	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2	Transaction Seismic Advisor for supporting TPDC on Geological and Geophysical Works and Gravity Gradiometry Potential Field Advisor on Geological Evaluation for Eyasi-Wembere, Mandawa and West Songo Songo Blocks	2	R/T	QCBS	Fixed	20/7/15	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3	Feasibility Study for LPG Infrastructure	3	NCB	QCBS	Fixed	20/7/15	22/9/15	6/10/15	20/10/15	3/11/15	4/12/15	18/12/15	8/1/16
4	Environmental Impact Assessment for LPG Infrastructure	4	NCB	QCBS	Fixed	20/7/15	2/12/15	16/12/15	30/12/15	14/1/16	15/2/16	29/2/16	21/3/16
5	Detailed Engineering Design for Construction of Office Building at Mlalakuwa Plot	5	ICB	QCBS	Fixed	20/7/15	2/9/15	2/10/15	16/10/15	30/10/15	14/12/15	29/12/15	19/1/16
6	Detailed Engineering Design for Mtwara and Lindi Natural Gas Distribution Network	6	ICB	QCBS	Fixed	20/7/15	25/8/15	24/9/15	8/10/15	29/10/15	15/12/15	29/12/15	13/1/16

7	Detailed Engineering Design for Natural Gas Pipeline to Bagamoyo	7	ICB	QCBS	Fixed	20/7/15	2/9/15	2/10/15	16/10/15	30/10/15	14/12/15	29/12/15	19/1/16
8	Environmental and Social Impact Assessment for West Songo Songo	8	NCB	QCBS	Fixed	20/7/15	2/12/15	16/12/15	30/12/15	14/1/16	15/2/16	29/2/16	21/3/16
9	Sourcing of strategic partner for construction of Dar es salaam natural gas distribution network	9	NCB	QCBS	N/A	20/7/15	N/A	N/A	N/A	8/9/15	22/9/15	6/10/15	20/10/15
10	Sourcing of financier for construction of office building at Mlalakuwa Plot	10	NCB	QCBS	N/A	20/7/15	N/A	N/A	N/A	2/9/15	2/10/15	16/10/15	6/11/15
11	Sourcing of strategic partner for construction of natural gas pipeline to Bagamoyo	11	NCB	QCBS	N/A	20/7/15	N/A	N/A	N/A	18/2/16	3/3/16	17/3/16	7/4/16
12	Environmental Audit for Ubungo-Mikocheni pipeline phase II	12	NCB	QCBS	Fixed	20/7/15	14/1/16	15/2/16	29/2/16	21/3/16	14/1/16	15/2/16	29/2/16
13	Sourcing of a financier for LPG Infrastructure	13	NCB	QCBS	N/A	20/7/15	N/A	N/A	N/A	12/1/16	26/1/16	9/2/16	23/2/16
14	Review and update of Feasibility study for natural gas pipeline to Bagamoyo	14	NCB	QCBS	Fixed	20/7/15	22/9/15	6/10/15	20/10/15	3/11/15	4/12/15	18/12/15	8/1/16
15	Consultant for designing natural gas standards and regulations.	15	ICB	QCBS	Fixed	20/7/15	11/1/16	25/1/16	8/2/16	22/2/16	23/3/16	6/4/15	21/4/16

**ABBREVIATIONS:**

ICB	-	International Competitive Bidding
NCB	-	National Competitive Bidding
S/S	-	Single Source
C/Q	-	Competitive Quotation
GPSA	-	Government Procurement Services Agency
FWC	-	Frame work Contract
R/T	-	Restricted Tendering

**Managing Director,  
Tanzania Petroleum Development Corporation,  
P.O. Box 2774, Dar-es-Salaam, Tanzania.  
Benjamin William Mkapa Towers, Tower “A”  
Azikiwe/Jamhuri Streets,  
Tel: +255-22 2200103-4, 2200112.  
Fax: +255-22-2200113.**